

PAC Update

The Patriot Athletic Campus is being put to great use with multiple games, matches, and practices nearly every day.

The fields were oversprayed with rye grass in December. The Bermuda should start to green up in late April.



Work is almost complete with the sand filter just south of the soccer field and work continues on the south pond area. So far, crews have been very fortunate and have had to haul away a minimal amount of unsuitable soils. Triton suggested putting the soil excavated from the stadium and the ponds onto the south slope and that will work well and reduce haul off costs. It was necessary to raise a gas well 4' at a cost of \$2100, but it was worth the potential \$9,000 expense of haul off.

The stadium foundation area has been dug and plumbing started. Rebar and electrical will go behind them.

Stadium bleacher shop drawings were reviewed, edited and resubmitted to Southern Bleacher. Bleacher delivery is set for late June.

Maintenance building split face is 100% complete & electrical has started. Roof trusses should arrive next week.

Musco will be on site to drill the light foundations by the end of April.

Stadium slab pour is slated for Saturday, 5/1.



North parking final topping scheduled for May 10 after games and Soccer Parade of Nations scheduled for May 7.

Work on new parking area slated for week of May 17 after north parking is reopened.